

4 Capital Drive, Hay River, NT X0E 1G2 • Tel: 867.874.5200 • Toll-Free Fax: 1.888.332.9640

March 30, 2021

The Honourable Diane Archie
Minister Responsible for the
Northwest Territories Power Corporation
Government of the Northwest Territories
P.O. Box 1320
Yellowknife, NT X1A 2L9

Dear: Minister Archie:

Re: 2020-21 Capital Spending Budget

Reductions are required to the 2020-21 capital plans of the Northwest Territories Hydro Corporation (NT Hydro) and the Northwest Territories Power Corporation (NTPC). NT Hydro's 2020-21 capital budget will be reduced by \$62.2 million (53%) and NTPC's 2020-21 capital budget will be reduced by \$44.4 million (46%). These changes are the result of a number of changes to NT Hydro and NTPC's operating environments, including the expected impact of Covid-19 and the ransomware attack, as well as legal and regulatory delays. The largest impacts are discussed below, and the tables provide a reconciliation to the original budget.

Regulatory Delays - Inuvik High Point Wind Project \$15.7 million

The Inuvik High Point Wind Project will continue to be behind schedule in 2020-21 as a result of delays in the regulatory applications for the access road. In this fiscal year, \$19.5 million of work was planned and only \$3.8 million is now forecast to be completed. NT Energy and the GNWT are continuing to work through the regulatory process which now includes a legal challenge. The costs for this project are being recovered through the Investing in Canada Infrastructure Program (ICIP), funded in part by the Government of Canada and the Government of the Northwest Territories.

Covid-19 and Ransomware - \$34 million

A number of projects scheduled for completion in 2019-20 had to be put on hold in March 2020 as a result of the national and territorial response to the Covid-19 pandemic. During this time, NTPC developed Safe Work Practices to enable the resumption of operations and capital projects in June 2020 under the GNWT's Emerging Wisely Plan. Capital projects that could be completed with NWT businesses or required only design level work represents the majority of capital projects moving forward in 2020-21. In addition to Covid-19, NTPC experienced a ransomware attack in April 2020. This attack created delays in planning and approving capital projects as well as accessing drawings required to initiate design work. NTPC information technology systems have been restored which supported the late resumption of some of NTPC's 2020-21 capital plan. Projects with significant reductions are the Snare Forks G2 Overhaul (\$16 million), the L-150 transmission line reanchoring project (\$5.5 million), the Snare Falls substation refurbishment (\$1.9 million) and the new Sachs Harbour powerplant (\$3 million).

<u>Legal Delays – Hay River Franchise Acquisition \$16 million</u>

NTPC budgeted a placeholder amount for the purchase of the Hay River Franchise based on initial asset valuations completed by the Town of Hay River. The Franchise was initially expected to transfer in 2018-19. The transfer continues to be postponed as a result of legal challenges by Northland Utilities (NWT) Ltd. of the arbitrator's decision on assets and valuations. The process continues to move forward but capital costs will be deferred to 2021-22.

Tables 1 and 2 outline the changes to the NT Hydro and NTPC 2020-21 capital budgets.

Table 1 – NT Hydro 2020-21 Revised Capital Budget

	in \$000's					
				2020-21		
	2020-21 NT Hydro		Adjustments to Capital		NT Hydro Revised Capital	
	I	Budget		Spend		Budget
Hydro Generation	\$	33,161	\$	(3,931)	\$	29,230
Thermal Generation		22,425		(12,658)		9,767
Transmission, Distribution and Retail		16,453		(10,207)		6,246
Corporate Services		18,557		(15,784)		2,773
Alternative Power Generation		26,470		(19,664)		6,806
2020-21 Capital Budget		117,066		(62,244)		54,823
GNWT Funding		(45,688)		25,908		(19,780)
2020-21 Capital Budget after						
Government Contributions	\$	71,378	\$	(36,336)	\$	35,043

Table 2 – NTPC 2020-21 Revised Capital Budget

in \$000's 2020-21 **Adjustments** to Capital 2020-21 NTPC Revised NTPC Budget Spend Capital Budget Hydro Generation 33,161 29.230 (3,931)Thermal Generation 22,425 9,767 (12,658)Transmission, Distribution and Retail 16,453 (10,207)6.246 **Corporate Services** 18,557 (15,784)2,773 Alternative Power Generation 4,850 (1,896)2,954 2020-21 Capital Budget 95,446 (44,476)50,971 **GNWT** Funding (24,068)7,163 (16,905)2020-21 Capital Budget after **Government Contributions** \$ 71,378 \$ (37,313) \$ 34,066

NT Hydro and NTPC are respectfully requesting your approval for this change in the capital budget as required per the GNWT Planning and Accountability Framework.

We enclose a duplicate copy of this letter for your approval and signature. Please return this to us at your earliest convenience.

Sincerely,

Noel Voykin

President & CEO

Nort Voylin

Northwest Territories Hydro Corporation

Northwest Territories Power Corporation

Enclosure

Approved by:

Honourable Diane Archie,
Minister Responsible for the
Northwest Territories Power Corporation